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Cable Compaction

Overview of work today:
Cable compaction continued today on all spans.
- I was inspecting Gary Anderson’s crew on the North main-span. See below for details of the work
performed, & a list of labor for this work.
- Sami Daouk was inspecting compaction on the South main-span.
- Saman Soheili was inspecting compaction the North side-span.
- Victor Altimarano was inspecting compaction on the South side-span.

- I arrived at the pier 7 office at 06:45, & was on the bridge at 07:00.

*********
Cable Compaction – North main-span:
- At the beginning of the shift, compaction continued down the span from PP49.9, where they stopped at
the end of the day yesterday.
- I periodically checked the jack pressures during compaction, & kept an eye on the wires while the
compaction shoes were extending to make sure that they do not pinch any wires.
- The pressures were kept fairly constant during compaction. The normal operation was to bring up the
jack pressures to about 8000 psi, & then hammer the Cable to excite the wires. This hammering would
typically drop the pressures down to about 7000 psi.
- At 09:40, a wire was pinch by the compaction shoes, & was bent severely. See attached photos. The
location is at strap #50-7 (near PP51 & catwalk post #8). This location is about 3.4m uphill from the edge
of the nearest Cable band. The crew was planning to straighten it, but I directed them to leave it as-is
because it will most likely need to be spliced. I informed Roman Granados & ABF Engineer Andre
Markarian of the bent wire.
- At 10:30, I noticed that the spacing between straps had increased to up to 1.35m. I spoke with the
foreman to let him know that this was excessive. After this time, the spacing of the straps was OK.
- The production rate throughout the shift was a squeeze about every 20 minutes.

The readings below were diameter measurements taken by me at the strap locations. They are after the
load was released, & at a 20 degree rotation.

Strap 48-9: Height = 776mm - Width = 790mm
Strap 50-1: Height = 773mm - Width = 790mm - Cable band
Strap 50-2: Height = 776mm - Width = 791mm - Cable band
Strap 50-3: Height = 777mm - Width = 791mm - Cable band
Strap 50-4: Height = 779mm - Width = 793mm
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Strap 50-5: Height = 776mm - Width = 795mm
Strap 50-6: Height = 776mm - Width = 795mm
Strap 50-7: Height = 776mm - Width = 795mm
Strap 50-8: Height = 777mm - Width = 790mm
Strap 50-9: Height = 774mm - Width = 794mm
Strap 52-1: Height = 775mm - Width = 794mm - Cable band
Strap 52-2: Height = 777mm - Width = 795mm - Cable band
Strap 52-3: Height = 777mm - Width = 794mm - Cable band
Strap 52-4: Height = 778mm - Width = 794mm
Strap 52-5: Height = 777mm - Width = 791mm
Strap 52-6: Height = 777mm - Width = 795mm
Strap 52-7: Height = 774mm - Width = 793mm
Strap 52-8: Height = 774mm - Width = 793mm

Also, circumference measurements were taken at every Cable band location & sporadically outside of
Cable bands. The circumference measurements tracked a little closer to the expected numbers based on
diameters than yesterday’s measurements, & were generally acceptable.

- I left the bridge at 15:00. Alex Schmitt covered the work for the remainder of the shift. See his diary for
details of the work performed after this time.
.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JUN PERALTAIronworker 8.00 2.00 0.00 10.00

JNM Jose ALFAROIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

Attachment

A little closer view of bent wire at PP51 View along compacted Cable of North main-span
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General view of bent wire at PP51
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